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City of Chattanooga
Public Works Department
Engineering and Stormwater Division

Project Status Report

Issue Date: Feb. 7, 2007

Prepared by:

Dennis Malone (757-5033)

% Constr
Begin Constr Compl Construction
Project Title Contract # Description Designer Const Compl Date Contractor Remarks Contract Amt]|
SS - STREETSCAPE PROJECTS
Cherokee Blvd. Streetscape Improvement E-03-029-201 Streetscape | Booker/Lamar Dunn| 07/18/05 | 100 | 02/10/07 ETG Streetscape $696,754.00
Cherokee at Market Streetscape Impr Ph-11 E-03-029-202 Streetscape Lamar Dunn 01/13/07 15 04/13/07 Talley $370,000.00
Streetscape north side, Market to Baldwin; south side, Market to
Mitchell and Rossville Ave to the fire station driveway, with radius
Main St Streetscape (Market to Baldwin) E-06-012-201 Streetscape Rozh 11/27/06 50 03/27/07 Yerbey improvements at Rossville Ave. $400,000.00
Manufacturers Rd Streetscaping (Renaissance Park Entr E-06-009 Streetscape Booker/Volkert TBD 0 TBD Bid
RW - NEW ROADWAY PROJECTS
18th St - Adams to Jefferson E-05-011-201 Roadway March Adams | 04/22/06 | 100 | 07/21/06 ETG $389,341.20
Build new connector road from TDOT interchange (1-75)
Enterprise South Connector Rd - New Roadway E-04-036 New Roadway BWSC TBD 0 07/07 Bid to Enterprise South Blvd existing limits.
Enterprise South Connector Rd - Colonial
Pipeline Relocation E-04-036-103 Vtility Relocatior| Colonial Pipeline| 03/17/06 | 100 | 06/17/06 |Colonial Pipeline City's Share $549,934.5(
North Point Blvd / Godsey Lane Extension E-06-006 New Roadway Booker 07/01/07 0 10/07 Bid
W - EXISTING ROADWAY WIDENING PROJECTS
Hamill Rd - 153 to RR Tracks E-02-008-201 Widening Volkert 02/06/06 | 100 | 08/17/06 Talley |Roadway Widening $1,500,000.00
Igou Gap-Gunbarrel to Gray Rd-Phase | E-03-011-PH1 Widening AGM 04/17/06 | 100 | 10/14/06 |Highways, Inc. $2,731,861.60
Igou Gap-Concord Rd to Gunbarrel-Phase |1 E-03-011-PH2 Widening City TBD 0 TBD Bid Project On Hold
ST - STORMWATER PROJECTS
Friars / Poe Branch Drainage Study and Model S-06-003-101 Arcadis 0 $99,000.00
McCutcheon Rd Detention Pond Design S-05-003 Lamar Dunn 0 75% Complete
601 North Moore Road Stormwater S-06-012-201 CTI/Parris 11/27/06 80 02/26/07 Talley Drainage and water quality abatement $230,000.00
Separate the storm drainage from 2nd St and 3rd St and tie into
Storm Sewer Separation Project for 2nd St & 3rd St S-07-003-601 Phillips 0 Bid separated system in Market St.
WR - WASTE RESOURCES CAPITAL PROJECTS
Eastgate Pump Station & Sewer Relocation - Design
under 3B W-05-003 CTI 05/20/06 95 11/16/06 ETG State approval 12-13-05. $598,486.50
Ashland Terrace Sewers W-03-009 CTI 03/07 0 06/08 ETG TDOT - Ashland Terrace Widening $318,000.00
City Landfill at Birchwood Gas Collection System Improv{ W-06-004-201 CTI / T.Stein 10/25/06 0 12/18/06 AEGL Additions to the existing gas extraction system $195,570.00
Crompton St. Sewer Rehab (Lupton City) W-06-003 LamarDunn 100 Need as-builts.
CSO Control Facilities Operation Enhancement Program W-05-002 CTI / P.Cate 09/11/06 0 01/18/07 |H&H Brown Inc. $466,400.00
Lake Hills Interceptor Sewer Relocation (48A) W-04-008 Volkert ? 0 ? Rebid Relocate East approx. 60" (Bore)
Manufacturers Rd Sewer Relocation W-06-007 Phillips 01/08/07 | 100 | 01/29/07 Mayse Sewer relocation and replacement of 950 LF of 10" Sanitary Sewer
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WR - WASTE RESOURCES CAPITAL PROJECTS Continued

Misc. Sanitary Sewer Req. 2004 - Group | W-04-006-201 Phillips 01/01/05 45 12/10/05 Mayse $300,000.00
2006 Misc. Sanitary Sewer Point Repairs Contract W-06-008 Phillips 02/07 0 02/08 Mayse $200,000.00
2006 Misc. Sanitary Sewer Lining Contract W-06-009 Phillips 02/07 0 02/08 Insituform $100,000.00

Oxygen Generation System Improvements - Cooling
Tower Replacement W-06-005-201 CTl / G.Cosby | 10/16/06 | 100 | 01/08/07 | JakeMarshall |(formerly Contract No. 28J1-A) $71,800.00
Sanitary/Storm As-Found Program - Phase 11 W-03-003-102 CTI1 / AGM CTI / AGM |90% Complete $1,250,000.00

Waiting for TDOT - Sewer Reloc. - TDOT 33959-2526-54;

Shallowford Rd Sewer Relocation W-03-004-201 CTI 06/18/05 99 12/15/05 Mayse STP-M-9202(51) - Need as-builts. $343,788.25
Tampa St Sewer Relocation W-04-005-201 Betts for ASA | 03/01/05 | 100 | 06/28/05 Mayse $1,122,695.82
STORMWATER FUNDED SANITARY SEWER PROJECTS

Replacement/repair of private sanitary sewer
Private Sanitary Sewer Service Line Repair (ser) | S-05-011-201 Phillips 10/05/06 | 100 | 11/08/06 | Street Cuts LLC |service lines for SEP $42,674.00
Replacement/repair of private sanitary sewer
Private Sanitary Sewer Service Line Repair (SEP)| S-06-013-201 Phillips 11/27/06 | 100 | 12/27/06 | Roto Rooter |service lines for SEP $25,000.00
Replacement/repair of private sanitary sewer
Private Sanitary Sewer Service Line Repair (SEP)| S-06-017-201 Phillips 01/04/07 | 100 | 02/12/07 | Roto Rooter |service lines for SEP $27,000.00
Rep acement/repalr ot prlvafe sanlEary sewer service lines
Private Sanitary Sewer Service Line Repair (SEP) S-07-001 Phillips 0 Bid for SEP
Private Sanitary Sewer Service Line Repair (SLAP) S-07-002 Phillips 0 Bid CDBG
SW - SIDEWALK PROJECTS
2006 City Sidewalk Requirements - Ph2-CDBG E-06-002-201 Rozh 11/24/06 50 03/27/07 Yerbey Numerous Locations $230,000.00
2006 City Sidewalk Requirements - Ph3-City Wid{ E-06-003-201 In-house 08/28/06 | 100 | 11/26/06 Yerbey Shallowford Rd & Brainerd Rd $120,770.00
2006 City Sidewalk Requirements - Ph3-City Wide E-06-003-202 Volkert 12/18/06 30 03/19/07 Kleenco Browns Ferry Rd, Stuart St & Campbell St $540,000.00
2007 City Sidewalk Requirements E-06-013 Kadir Ameen 0 Bid
2007 City Sidewalk Requirements - CDBG E-07-003 Kadir Ameen 0 Bid New/replacement concrete sidewalks in CDBG areas of town.
Tunnel Blvd. Sidewalk Extension Project E-06-024 Sidewalks TBD 08/07 0 11/07 Bid Hoyt Street to Martin Street
R - REHABILITATION PROJECTS
Chattanooga City Hall Renovations E-04-039-201 TWH 05/30/05 * 05/07 Raines *MANAGED BY PAUL PAGE $7,041,000.00
Chattanooga City Hall - Asbestos Removal E-04-039-202 Alt. Actions 05/30/05 * TBD First Response |*MANAGED BY PAUL PAGE $102,531.00
Gunbarrel Rd At Standifer Gap Rd Intersection Imp E-05-024 Roundabout Rozh 06/07 0 09/07 Bid Design and install Roundabout
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PARKS AND RECREATION PROJECTS
Greenway Farm Canoe Pad R-04-006-201 Betts 07/20/05 0 08/18/05 Yerbey Army Corps Finance - On Hold ON HOLD
Renaissance Park Pavilion R-07-001 HK Architects 3/07 0 6/07 Bid Masonry/steel structure
St. ElImo Passive Park R-04-004-202 Sitework Betts 08/31/06 | 100 | 11/08/06 Tower Redesign by Betts $83,559.48
Derthick, Henley &
University Greenway - MLK Blvd to 3rd St R-04-002-201 Wilkerson / Betts | 12/29/04 | 100 | 07/03/05 | Sain Constr. |Punchlist Complete. $843,000.00
MISCELLANEOUS
2006 Bituminous Resurfacing Requirements E-06-011-201 Paving Tucker 10/05/06 50 12/01/06 | C.W. Matthews |All work must be complete by 04/13/07. $1,585,500.00
SR Hwy 153 from DuPont Parkway to South Entrance at Towne
Volkert/ Center North. Installing fiber to each signalized intersection control
Fiber Optic Interconnect for Traffic Engineering T-06-009 Fiber Optic VanWinkle 02/07/07 0 06/07/07 Nabco cabinet. Contractor will be installing connections and testing fiber. $67,000.00
Hope VI - Infrastructure improvements in the Hope VI Project Area Pennrose/Khafra 11/03 97 N/A Pennrose/Smoot $11,587,182.00
Rothman/
Market St Bridge Lighting E-04-015 March Adams TBD 0 TBD Bid AFI - On Hold (Funding)
Miscellaneous Sanitary Sewer Manhole Adjustment Cont| W-06-010 Phillips/Madewell 03/07 0 TBD Mayse Adjustment of Existing Manholes in Roadway Paving Projects
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